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July 8, 2003

Mr. Dion Novak

Superfund Division

United State Environmental Protection Agency
77 West Jackson Boulevard

Mail Code: SR-6J '

Chicago, IL. 60604

Re: Monthly Progfess Report — June 2003
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress repbrt has been prepared pursuant to the December 3 1 , 2001

Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during June 2003.

I.  Activities Conducted During Reporting Month

Activities conducted during the reporting period included:

¢ On behalf of the Eagle Zinc Site Parties, ENVIRON proposed the completion of
supplementary off-site ground water and surface water sampling activities in a
letter dated May 30, 2003.

¢ " In a letter dated June 9, 2003, the proposed activities were approved by USEPA
with the condition that an additional on-site monitoring well that was not

* installed in March 2003 due to access limitations be installed at the same time.

o The supplementary Phase 2 field activities were conducted on June 19 and 20,
2003 and laboratory analyses were initiated.

II. Difficulties Encountered During Reporting Month

No difficulties were encountered during the reporting month.

-IIL. Changes in Key Project Personnel

No changes in key project personnel have occurred.
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IV. Sampling and Testing Results
- No sampling or testing results were received during the reporting period.
R Project Schedule

The current Project Schedule, 1nc1ud1ng actual dates for completed tasks is attached
to this letter.

V1. Activities Planned for Next Reporting Month
The following activities are planned for July 2003: |

e Receipt of laboratory analytical data collected dunng the supplemental phase of
Phase 2 samplmg and validation of the data. '

. Compilation of the additional samplmg data into the draft Phase 2 Technical
"~ Memorandum, which is scheduled for submission to USEPA by August 10,
2003.

If you have any questlons concermng this progress report, please do not hesnate to
contact me. : '

Sincerely,

ENVIRON International Corporation

VZ‘M}L@M,

F.Ross Jones, P.G.
Manager
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Attachment

cc:  Thomas Krueger, Esq. — USEPA Region 5 (w/o attachment)
Rick Lanham — IEPA Bureau of Land
Tim Biggs — CH2M Hill-
John Ix, Esq. — Dechert (w/o attachment)
Paul Harper — Eagle-Picher (w/o attachment)
Doug Ucci — QMG,; representing Eagle-Picher (w/o attachment)
Gordon Kuntz — Sherwin-Williams (w/o attachment)
Roy Ball - ENVIRON





